
Transit Project Process and Study Meeting Schedule

Kendall Drive Premium Transit PD&E Study

Kick-Off Meeting
Fall 2016

Introduce  Project

Corridor Meeting
Spring  2017

Develop Alternatives

Alternatives Workshop
Fall 2017

Analyze Viable Alternatives

Public Hearing
Spring 2018

Select Preferred Alternative

Meeting 

Schedule

(Project Development and Engineering)

Planning &
Community Input

Adopted into Long Range 

Transportation Plan

Systems Planning

Transit Market Analysis

Comprehensive Operational 

Analysis 

Transit Concept and 

Alternatives Review

Efficient Transportation 

Decision Making

Alternatives 
Analysis

Requires FTA Approval to Enter

Two Years to Complete (except 

Small Starts)

Environmental Review

Preliminary Engineering (at least 

30% Design)

Requires FTA Project Rating 

Approval and Local Funding 

Commitment to Enter

Design

(60% to 100% Design)

Funding

State Funding 

Programmed

Local Funding Commitment

FTA Full Funding Grant or 

Small Starts Grant 

Agreement

FTA Grant Award
(CIG Program)

STEP 4bSTEP 4aSTEP 3

STEP 4bSTEP 3 & STEP 4a

Funding

State Funding 

Programmed

Local Funding Commitment

Transit PD&E (Project Development and 
Environment) and Design


