



Major Project Tasks

	2016			2017			2018			
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Project Initiation	█									
Elected Officials/Agency/Public Kick-Off Meeting		█	█							
Environmental and Engineering Analysis			█	█	█					
Alternatives Public Meetings			█							
Identify Recommended Alternatives			█	█	█					
Federal Environmental Class of Action Determination (NEPA)						★				
Draft Preliminary Engineering Report (PER)/CatEx (CE)						█	█			
Public Hearing							█	█		
Selection of Locally Preferred Alternative (LPA)								█		
FTA Acceptance into Project Development								★		
Final Engineering and Environmental Documents									█	█