



Major Project Tasks	2016			2017				2018		
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Project Initiation	█									
Elected Officials/Agency/Public Kick-Off Meeting		█	█							
Environmental and Engineering Analysis			█	█	█	█				
Corridor Public Meetings			█							
Identify Recommended Alternatives			█	█	█	█				
Viable Alternatives Workshop							📍			
Federal Environmental Class of Action Determination (NEPA)							★			
Draft Preliminary Engineering Report (PER)/CatEx (CE)						█	█			
Public Hearing							█	█		
MPO Adoption of Locally Preferred Alternative (LPA)								★		
Final Engineering and Environmental Documents									█	█
Public Involvement - Project Advisory Committee, Workshops, Meetings	█	█	█	█	█	█	█	█	█	█

**WE ARE
HERE**