

Project Schedule

we dre here

PD&E Study Begins

Agency/ Public Kick off Meeting

Q3 2022 - Q1 2023

Engineering, Survey, & Environmental

Agency & Stakeholder Coordination

Existing Data Collection

PAT/CAG Meeting #1



Develop & Analyze Alternatives Alternatives
Public
Information
Meeting




- Alternatives Development

 Engineering & Environmental Analysis
- Agency & Stakeholder Coordination
- > PAT/CAG Meeting #2

Next Steps

Engineering & Environmental Analysis & Documentation





PD&E Study Ends

Q1 2024 - Q1 2025

- Value Engineering/Risk Management
- Select Alternative
- Agency & Stakeholder Coordination
- PAT/CAG Meeting #3

Q4 2025

- Location DesignConcept Acceptance
- Affirmative
 - Determination

