

PD&E STUDY MILESTONE SCHEDULE

STUDY MILESTONES	2017		2018				2019				2020	
	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	
Begin Study	◆											
Data Collection	■											
Project Kick-off Meeting		◆										
Engineering and Environmental Analyses		■										
Alternatives Public Workshop							◆					
Draft Documentation							■					
Public Hearing										◆		
Final Documentation										■		
Location and Design Concept Acceptance (Study Completed)												◆
Public Involvement	■											

← TODAY'S MEETING

Schedule Subject to Change

- PD&E Study to be completed by February 2020
- The Design and Construction phases are funded in the FDOT Work Program
- Construction is estimated to begin in July 2023 and open to traffic by July 2027



SR 826/PALMETTO EXPRESSWAY EXPRESS LANES PD&E STUDY

From US 1/SR 5/Dixie Highway to SR 836/Dolphin Expressway
 FPID No.: 432639-1-22-02 • ETDM No.: 14308

