



## State Road (SR) 25/US 27/Okeechobee Road Corridor Wide Construction Update

Below is a list of ongoing construction activities and lane closure information for each project segment.

### Segment One: From the Broward County Line to west of Florida's Turnpike

- There are no construction activities or lane closures at this time. The project team is closing out the project.

### ONGOING CONSTRUCTION ACTIVITIES

### Segment Two: From east of NW 107 Avenue to east of NW 116 Way

- Performing roadway widening and drainage installation work along Okeechobee Rd, NW 116 Way/Hialeah Gardens Blvd, NW S River Dr, NW 121 Way and Frontage Rd
- Installing the following:
  - Sewer pipes for the new pump station on NW 121 Way
  - Bridge walls
  - Traffic railing and signs along Hialeah Gardens Blvd
  - Signs along Frontage Rd
  - Concrete pavement along Okeechobee Rd
  - Light poles along NW South River Dr
- Pile driving operations and bridge construction at:
  - Hialeah Gardens Blvd just north of Frontage Road
  - Okeechobee Rd and NW 98 Ave
  - Okeechobee Rd and NW 114 St
  - Okeechobee Rd at the NW 116 Way intersection
  - NW 121 Way

### General Lane Closures

- A single lane closure along NW 116 Way from Frontage Rd to W 68 St, in both the northbound and southbound direction.
- A single lane closure along Okeechobee Rd from NW 92 Ave to NW 107 Ave, in both the northbound and southbound direction.

Closures will take place Monday through Saturday during the following hours:

- 9 p.m. to 5:30 a.m. on weekdays
- 11 p.m. to 7:30 a.m. on weekends

### Continuous Lane Closures/Traffic Shifts

- Travel lanes are reduced to two lanes in each direction along the NW 116 Way bridge between Okeechobee Road and NW South River Drive.
- Traffic lanes are reduced to two lanes in each direction along Okeechobee Rd from east of NW 107 Avenue to NW 92 Ave.

***PLEASE NOTE THAT SCHEDULES MAY CHANGE DUE TO WEATHER OR UNEXPECTED CONDITIONS.***

### FULL CLOSURE AND RECONSTRUCTION OF NW 121 WAY BRIDGE

The NW 121 Way bridge is fully closed for approximately one year. The contractor will demolish parts of the existing bridge, while maintaining some foundation piles. Crews will rebuild, widen, and pour a new concrete deck. With plans to reopen a fully operational bridge by late 2024.

Alternative routes are in place along NW South River Drive to provide motorists access to and from SR 25/US 27/Okeechobee Road.

- Motorists heading north along NW 121 Way wishing to access eastbound SR 25/US 27/Okeechobee Road will be detoured to make a right on NW South River Drive, a left at NW 116 Way, and a right to continue onto eastbound SR 25/US 27/Okeechobee Road.

- Motorists heading north along NW 121 Way wishing to access westbound SR 25/US 27/Okeechobee Road will be detoured to make a left-on NW South River Drive, a left-on NW 127 Street, a right at NW 107 Avenue, and a left to continue onto westbound SR 25/US 27/Okeechobee Road.



### [PLAN YOUR COMMUTE](#)

View the corridor wide traffic patterns and lane closures by clicking below:

[Online Map](#)

### [FOR MORE INFORMATION](#)

Contact Senior Community Outreach Specialist Maria Alzate at [Maria@iscprgroup.com](mailto:Maria@iscprgroup.com) or at (305) 560-8218.

Drivers are encouraged to log onto [www.fl511.com](http://www.fl511.com) to get real-time traffic and lane closure information.

[Corridor Wide Website](#)



Infinite Source Communications | 7270 NW 12 Street, 520, Miami, FL 33126

[Unsubscribe monica@iscprgroup.com](mailto:unsubscribe@iscprgroup.com)

[Constant Contact Data Notice](#)

Sent byshieda.castillo@dot.state.fl.us