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PRELIMINARY TOTAL COST ESTIMATE

CATEGORY COST
Construction Cost $375.5 million

Maintenance of Traffic (10%) $37.5 million

Mobilization (8%) $33.0 million

Project Unknown (12%) $53.5 million

Utilities $12.5 million

Environmental $15.5 million

Design (8%) $34.4 million

Right of Way $78.6 million

Construction Engineering and Inspection (10%) $43.0 million

Total Cost Estimate $683.5 million

The PD&E Study developed a project cost estimate for the preferred 
alternative. The estimated construction cost was generated using the 
FDOT Long Range Estimate (LRE) cost estimating system. The project cost 
estimate includes the major cost components typically associated with 
highway construction and right of way acquisition. The total cost estimate 
for the preferred alternative is approximately $683.5 million. These costs are 
preliminary in nature and will be refined as the project enters subsequent 
transportation phases.


