

# PD&E STUDY MILESTONE SCHEDULE

STUDY MILESTONES	2017		2018				2019		
	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep
Begin Study	◆								
Data Collection	■								
Project Kick-off Meeting		◆							
Engineering and Environmental Analyses		■							
Alternatives Public Workshop						◆			
Draft Documentation						■			
Public Hearing							◆		
Final Documentation							■		
Location and Design Concept Acceptance (Study Completed)									◆
Public Involvement	■								

*Schedule Subject to Change*



## SR 826/PALMETTO EXPRESSWAY EXPRESS LANES PD&E STUDY

From US 1/SR 5/Dixie Highway to SR 836/Dolphin Expressway  
 FPID No.: 432639-1-22-02 • ETDM No.: 1 4308

